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REQUEST FOR COUNCIL ACTION MEETING
DATE: 3/3/03
AGENDA SECTION: ORIGINATING DEPT: ITEM NO.
Consent Agenda Fire B - \L
ITEM DESCRIPTION: Change Order # 3- Fire Station 3 PREPARED BY:
Jeff Leland

These items are requested as changes to the original contract for Fire Station 3 construction
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Total Change Order Request #3.........cooiiiiiiiiiniiiirri e $ 3,533.00

The new construction contract including this change order will be $1,677,927.00

COUNCIL ACTION REQUESTED

Approval of the above listed changes to the Fire Station 3 contract.

. Change layout of 175 PSI compressed air piping to avoid potential damage (plan oversight)....... $ 800
. Change water valves for truck refilling lines to pull chain / spring loaded ball valves
. Increase sprinkler line size from 1” to 1.5”(Contractor requested)
. Add blocking for installation of metal ceiling resulting from wood truss roof (plan omission).....$ 853
. Change size of recessed lights in exercise room to accommodate roof truss spacing changes...... $ 698

COUNCIL ACTION: Motion by: Second by:

to:







